



**CAPACITY PLANNING**

**CALENDAR OF MILESTONE DATES DECEMBER  
2019 and MAY 2020 TIMETABLES**

**(PRODUCTION SCHEDULE)**

Published on behalf of:-

Network Rail Capacity Planning  
Network Rail  
Quadrant: MK  
Elder Gate  
Milton Keynes Central  
MK9 1EN

**Issue Date: July 2018**

Matt Allen  
Head of Timetable Production  
[Matthew.Allen@networkrail.co.uk](mailto:Matthew.Allen@networkrail.co.uk)

## Contents

TIMETABLE CHANGE DATES 2019 – 2022 .....	3
LEAF FALL TIMETABLES (Suggested Start Dates).....	3
TIMETABLE DEVELOPMENT DATES – December 2018 and May 2019 TIMETABLES .....	4
TIMETABLE DEVELOPMENT DATES – December 2019 and May 2020 TIMETABLES .....	5
NRT PRINCIPAL CHANGE DECEMBER 2018 TIMETABLE .....	8
NRT SUBSIDIARY CHANGE MAY 2019 TIMETABLE .....	8
NRT PRINCIPAL CHANGE DECEMBER 2019 TIMETABLE .....	8
NRT SUBSIDIARY CHANGE MAY 2020 TIMETABLE .....	8
BANK AND PUBLIC HOLIDAYS 2019 – 2020 .....	9
DAYS COVERED BY Bank Holiday Excepted (BHX).....	9
Principal Timetable Change December 2018 Revision Schedule .....	10
Subsidiary Timetable Change May 2019 Revision Schedule .....	11
Principal Timetable Change December 2019 Revision Schedule .....	12
Subsidiary Timetable Change May 2020 Revision Schedule .....	13
NUMBERING OF PUBLICATIONS - 2018 - 2021 .....	14

THIS SCHEDULE REPLACES THE PREVIOUS ISSUE DATED OCTOBER 2017

## TIMETABLE CHANGE DATES 2019 – 2022

<b>Year</b>	<b>Principal Change</b>	<b>Subsidiary Change</b>
2019	Sunday 09 December 2018	Sunday 19 May 2019
2020	Sunday 15 December 2019	Sunday 17 May 2020
2021	Sunday 13 December 2020	Sunday 16 May 2021
2022	Sunday 12 December 2021	Sunday 15 May 2022

## LEAF FALL TIMETABLES (Suggested Start Dates)

Subsidiary 2019	Sunday 06 October 2019
Subsidiary 2020	Sunday 11 October 2020
Subsidiary 2021	Sunday 10 October 2021

**TIMETABLE DEVELOPMENT DATES – December 2018 and May 2019**  
**TIMETABLES**

<b>Timetable Development Dates</b>	<b>Principal Change</b>	<b>Subsidiary Change</b>
D73 - Formal Notification of Process Dates	14/07/2017	
<b>Revision of Timetable Planning Rules</b>		
D64 – Start of NR Consultation of Proposed Changes to Rules	15/09/2017	23/02/2018
D60 – End of NR consultation of proposed changes to Rules	13/10/2017	23/03/2018
D59 – Publish ‘Draft Rules’	20/10/2017	30/03/2018
D54 – Operator Responses to ‘Draft Rules’	24/11/2017	04/05/2018
D54 to D44 – NR review Operator Responses		
D44 – Publish ‘Final Rules’	02/02/2018	13/07/2018
D41 – End of Period in which an appeal can be made for the ‘Final Rules’	23/02/2018	03/08/2018
<b>Initial Consultation Period</b>		
D55 – Publication of Strategic Capacity Statement	17/11/2017	27/04/2018
D55 – Notification by TT Participants of major TT changes * Timetable Participants will submit template circulated on 30 <sup>th</sup> September 2016 covering known significant timetable changes (as defined within the template) for the Principal 2018 Timetable Period. ** Timetable Participants will submit template circulated on 10 <sup>th</sup> March 2017 covering known significant timetable changes (as defined within the template) for the Subsidiary 2018 Timetable Period.	17/11/2017	27/04/2018
D55 – Start of Initial Consultation Period	17/11/2017	27/04/2018
D45 – NR to provide copy of ‘Prior Working Timetable’	26/01/2018	06/07/2018
D48 – Notification of Provisional International Paths	05/01/2018	
D40 – Priority Date	02/03/2018	10/08/2018
<b>Timetable Preparation Period</b>		
D40 – Start of Timetable Preparation Period	02/03/2018	10/08/2018
D37 - Timetable Change Risk Assessment Group	23/03/2018	31/08/2018
D32 - Timetable Change Assurance Group	27/04/2018	05/10/2018
D26 – NR Publish New Working TT	08/06/2018	16/11/2018
Timetable Commencement Date	09/12/2018	19/05/2019
Timetable End Date	18/05/2019	14/12/2019
<b>Other Notable Dates (Non Contractual)</b>		
New WTT and associated system files available to ATOC	08/06/2018	16/11/2018
Operator responses to New WTT	22/06/2018	30/11/2018
D22 – End of Appeal Period ‘New Working Timetable’	06/07/2018	14/12/2018
D15 - Timetable Briefing process complete	24/08/2018	01/02/2019
D14 - CIF Electronic Data available	31/08/2018	08/02/2019
D9 - Timetable Extract taken for NRT Edit	05/10/2018	15/03/2019
D8 - Corresponding Day Timetable Dates Proposed to Operators	12/10/2018	22/03/2019
D4 - NRT Data sent to publishers	09/11/2018	19/04/2019
<b>Calendar of Events (D7)</b>		
D64 – Publication of draft Calendar of Events	15/09/2017	23/02/2018
D54 – Publication of Final Calendar of Events	24/11/2017	04/05/2018
<b>International Freight Train Notice (D9)</b>		
D70 Publish the Initial International Freight Train Notice	04/08/2017	
D70 to D65 NR Consult the Initial International Freight Train Notice	08/09/2017	
D60 NR to provide an updated International Freight Train Notice	13/10/2017	

**TIMETABLE DEVELOPMENT DATES – December 2019 and May 2020**  
**TIMETABLES**

<b>Timetable Development Dates</b>	<b>Principal Change</b>	<b>Subsidiary Change</b>
D73 - Formal Notification of Process Dates	20/07/2018	
<b>Revision of Timetable Planning Rules</b>		
D64 – Start of NR Consultation of Proposed Changes to Rules	21/09/2018	22/02/2019
D60 – End of NR consultation of proposed changes to Rules	19/10/2018	22/03/2019
D59 – Publish ‘Draft Rules’	26/10/2018	29/03/2019
D54 – Operator Responses to ‘Draft Rules’	30/11/2018	03/05/2019
D54 to D44 – NR review Operator Responses		
D44 – Publish ‘Final Rules’	08/02/2019	12/07/2019
D41 – End of Period in which an appeal can be made for the ‘Final Rules’	01/03/2019	02/08/2019
<b>Initial Consultation Period</b>		
D55 – Publication of Strategic Capacity Statement	23/11/2018	26/04/2019
D55 – Notification by TT Participants of major TT changes * Timetable Participants will submit template circulated on 30 <sup>th</sup> September 2016 covering known significant timetable changes (as defined within the template) for the Principal 2018 Timetable Period. ** Timetable Participants will submit template circulated on 10 <sup>th</sup> March 2017 covering known significant timetable changes (as defined within the template) for the Subsidiary 2018 Timetable Period.	23/11/2018	26/04/2019
D55 – Start of Initial Consultation Period	23/11/2018	26/04/2019
D45 – NR to provide copy of ‘Prior Working Timetable’	01/02/2019	05/07/2019
D48 – Notification of Provisional International Paths	11/01/2019	
D40 – Priority Date	08/03/2019	09/08/2019
<b>Timetable Preparation Period</b>		
D40 – Start of Timetable Preparation Period	08/03/2019	09/08/2019
D37 - Timetable Change Risk Assessment Group	29/03/2019	30/08/2019
D32 - Timetable Change Assurance Group	03/05/2019	04/10/2019
D26 – NR Publish New Working TT	14/06/2019	15/11/2019
Timetable Commencement Date	15/12/2019	17/05/2020
Timetable End Date	16/05/2020	12/12/2020
<b>Other Notable Dates (Non Contractual)</b>		
New WTT and associated system files available to ATOC	14/06/2019	15/11/2019
Operator responses to New WTT	28/06/2019	29/11/2019
D22 – End of Appeal Period ‘New Working Timetable’	12/07/2019	13/12/2019
D15 - Timetable Briefing process complete	30/08/2019	31/01/2020
D14 - CIF Electronic Data available	06/09/2019	07/02/2020
D9 - Timetable Extract taken for NRT Edit	11/10/2019	13/03/2020
D8 - Corresponding Day Timetable Dates Proposed to Operators	18/10/2019	20/03/2020
D4 - NRT Data sent to publishers	15/11/2019	17/04/2020
<b>Calendar of Events (D7)</b>		
D64 – Publication of draft Calendar of Events	21/09/2018	22/02/2019
D54 – Publication of Final Calendar of Events	30/11/2018	03/05/2019
<b>International Freight Train Notice (D9)</b>		
D70 Publish the Initial International Freight Train Notice	10/08/2018	
D70 to D65 NR Consult the Initial International Freight Train Notice	14/09/2018	
D60 NR to provide an updated International Freight Train Notice	19/10/2018	

### NRT PRINCIPAL CHANGE DECEMBER 2018 TIMETABLE

<b><u>Activity</u></b>	<b><u>Start</u></b>	<b><u>Finish</u></b>
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	20/07/2018	
TOC to confirm station bank amendments to NR (D-17)	10/08/2018	
Station Bank test extract from TPS (D-16) - (Wed)	17/08/2018	
Draft Extract taken from TPS (D-14) (Wed)	31/08/2018	
Final Extract Taken from TPS (D-9) (Wed)		05/10/2018
Files available on line		02/12/2018
Operative Dates	09/12/2018	18/05/2019

### NRT SUBSIDIARY CHANGE MAY 2019 TIMETABLE

<b><u>Activity</u></b>	<b><u>Start</u></b>	<b><u>Finish</u></b>
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	28/12/2018	
TOC to confirm station bank amendments to NR (D-17)	18/01/2019	
Station Bank test extract from TPS (D-16) - (Wed)	25/01/2019	
Draft Extract taken from TPS (D-14) (Wed)	08/02/2019	
Final Extract Taken from TPS (D-9) (Wed)		15/03/2019
Files available on line		13/05/2019
Operative Dates	19/05/2019	14/12/2019

### NRT PRINCIPAL CHANGE DECEMBER 2019 TIMETABLE

<b><u>Activity</u></b>	<b><u>Start</u></b>	<b><u>Finish</u></b>
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	26/07/2019	
TOC to confirm station bank amendments to NR (D-17)	16/08/2019	
Station Bank test extract from TPS (D-16) - (Wed)	23/08/2019	
Draft Extract taken from TPS (D-14) (Wed)	06/09/2019	
Final Extract Taken from TPS (D-9) (Wed)		11/10/2019
Files available on line		09/12/2019
Operative Dates	15/12/2019	16/05/2020

### NRT SUBSIDIARY CHANGE MAY 2020 TIMETABLE

<b><u>Activity</u></b>	<b><u>Start</u></b>	<b><u>Finish</u></b>
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	27/12/2019	
TOC to confirm station bank amendments to NR (D-17)	17/01/2020	
Station Bank test extract from TPS (D-16) - (Wed)	24/01/2020	
Draft Extract taken from TPS (D-14) (Wed)	07/02/2020	
Final Extract Taken from TPS (D-9) (Wed)		13/03/2020
Files available on line		11/05/2020
Operative Dates	17/05/2020	12/12/2020

## BANK AND PUBLIC HOLIDAYS 2019 – 2020

	2019	2020
New Years Day	1 <sup>st</sup> January	1 <sup>st</sup> January
2 <sup>nd</sup> January (Scotland)	2 <sup>nd</sup> January	2 <sup>nd</sup> January
Good Friday	19 <sup>th</sup> April	10 <sup>th</sup> April
Easter Monday	22 <sup>nd</sup> April	13 <sup>th</sup> April
May Day Holiday	6 <sup>th</sup> May	4 <sup>th</sup> May
Spring Holiday	27 <sup>th</sup> May	25 <sup>th</sup> May
Late Summer Holiday (Scotland)	5 <sup>th</sup> August	3 <sup>rd</sup> August
Late Summer Holiday (England & Wales)	26 <sup>th</sup> August	31 <sup>st</sup> August
Christmas Day	25 <sup>th</sup> December	25 <sup>th</sup> December
Boxing Day	26 <sup>th</sup> December	26 <sup>th</sup> December

### DAYS COVERED BY Bank Holiday Excepted (BHX)

New Years Day

Good Friday

Easter Monday

May Day Monday

Spring Holiday Monday

Late Summer Holiday Monday

Christmas Day

Boxing Day

## Principal Timetable Change December 2018 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
37	08/12/2018	11/05/2018	08/06/2018	06/07/2018	03/08/2018	31/08/2018	14/09/2018
38	15/12/2018	18/05/2018	15/06/2018	13/07/2018	10/08/2018	07/09/2018	21/09/2018
39	22/12/2018	25/05/2018	22/06/2018	20/07/2018	17/08/2018	14/09/2018	28/09/2018
40	29/12/2018	01/06/2018	29/06/2018	27/07/2018	24/08/2018	21/09/2018	05/10/2018
41	05/01/2019	08/06/2018	06/07/2018	03/08/2018	31/08/2018	28/09/2018	12/10/2018
42	12/01/2019	15/06/2018	13/07/2018	10/08/2018	07/09/2018	05/10/2018	19/10/2018
43	19/01/2019	22/06/2018	20/07/2018	17/08/2018	14/09/2018	12/10/2018	26/10/2018
44	26/01/2019	29/06/2018	27/07/2018	24/08/2018	21/09/2018	19/10/2018	02/11/2018
45	02/02/2019	06/07/2018	03/08/2018	31/08/2018	28/09/2018	26/10/2018	09/11/2018
46	09/02/2019	13/07/2018	10/08/2018	07/09/2018	05/10/2018	02/11/2018	16/11/2018
47	16/02/2019	20/07/2018	17/08/2018	14/09/2018	12/10/2018	09/11/2018	23/11/2018
48	23/02/2019	27/07/2018	24/08/2018	21/09/2018	19/10/2018	16/11/2018	30/11/2018
49	02/03/2019	03/08/2018	31/08/2018	28/09/2018	26/10/2018	23/11/2018	07/12/2018
50	09/03/2019	10/08/2018	07/09/2018	05/10/2018	02/11/2018	30/11/2018	14/12/2018
51	16/03/2019	17/08/2018	14/09/2018	12/10/2018	09/11/2018	07/12/2018	21/12/2018
52	23/03/2019	24/08/2018	21/09/2018	19/10/2018	16/11/2018	14/12/2018	28/12/2018
1	29/03/2019	30/08/2018	27/09/2018	25/10/2018	22/11/2018	20/12/2018	03/01/2019
2	05/04/2019	06/09/2018	04/10/2018	01/11/2018	29/11/2018	27/12/2018	10/01/2019
3	12/04/2019	13/09/2018	11/10/2018	08/11/2018	06/12/2018	03/01/2019	17/01/2019
4	19/04/2019	20/09/2018	18/10/2018	15/11/2018	13/12/2018	10/01/2019	24/01/2019
5	26/04/2019	27/09/2018	25/10/2018	22/11/2018	20/12/2018	17/01/2019	31/01/2019
6	03/05/2019	04/10/2018	01/11/2018	29/11/2018	27/12/2018	24/01/2019	07/02/2019
7	10/05/2019	11/10/2018	08/11/2018	06/12/2018	03/01/2019	31/01/2019	14/02/2019
**Principal Change 2019 Timetable commences Sunday 08/12/2018							
* Subsidiary Change 2019 Timetable commences Sunday 19/05/2019							



## Subsidiary Timetable Change May 2019 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
8	17/05/2019	18/10/2018	15/11/2018	13/12/2018	10/01/2019	07/02/2019	21/02/2019
9	24/05/2019	25/10/2018	22/11/2018	20/12/2018	17/01/2019	14/02/2019	28/02/2019
10	31/05/2019	01/11/2018	29/11/2018	27/12/2018	24/01/2019	21/02/2019	07/03/2019
11	07/06/2019	08/11/2018	06/12/2018	03/01/2019	31/01/2019	28/02/2019	14/03/2019
12	14/06/2019	15/11/2018	13/12/2018	10/01/2019	07/02/2019	07/03/2019	21/03/2019
13	21/06/2019	22/11/2018	20/12/2018	17/01/2019	14/02/2019	14/03/2019	28/03/2019
14	28/06/2019	29/11/2018	27/12/2018	24/01/2019	21/02/2019	21/03/2019	04/04/2019
15	05/07/2019	06/12/2018	03/01/2019	31/01/2019	28/02/2019	28/03/2019	11/04/2019
16	12/07/2019	13/12/2018	10/01/2019	07/02/2019	07/03/2019	04/04/2019	18/04/2019
17	19/07/2019	20/12/2018	17/01/2019	14/02/2019	14/03/2019	11/04/2019	25/04/2019
18	26/07/2019	27/12/2018	24/01/2019	21/02/2019	21/03/2019	18/04/2019	02/05/2019
19	02/08/2019	03/01/2019	31/01/2019	28/02/2019	28/03/2019	25/04/2019	09/05/2019
20	09/08/2019	10/01/2019	07/02/2019	07/03/2019	04/04/2019	02/05/2019	16/05/2019
21	16/08/2019	17/01/2019	14/02/2019	14/03/2019	11/04/2019	09/05/2019	23/05/2019
22	23/08/2019	24/01/2019	21/02/2019	21/03/2019	18/04/2019	16/05/2019	30/05/2019
23	30/08/2019	31/01/2019	28/02/2019	28/03/2019	25/04/2019	23/05/2019	06/06/2019
24	06/09/2019	07/02/2019	07/03/2019	04/04/2019	02/05/2019	30/05/2019	13/06/2019
25	13/09/2019	14/02/2019	14/03/2019	11/04/2019	09/05/2019	06/06/2019	20/06/2019
26	20/09/2019	21/02/2019	21/03/2019	18/04/2019	16/05/2019	13/06/2019	27/06/2019
27	27/09/2019	28/02/2019	28/03/2019	25/04/2019	23/05/2019	20/06/2019	04/07/2019
28	04/10/2019	07/03/2019	04/04/2019	02/05/2019	30/05/2019	27/06/2019	11/07/2019
29	11/10/2019	14/03/2019	11/04/2019	09/05/2019	06/06/2019	04/07/2019	18/07/2019
30	18/10/2019	21/03/2019	18/04/2019	16/05/2019	13/06/2019	11/07/2019	25/07/2019
31	25/10/2019	28/03/2019	25/04/2019	23/05/2019	20/06/2019	18/07/2019	01/08/2019
32	01/11/2019	04/04/2019	02/05/2019	30/05/2019	27/06/2019	25/07/2019	08/08/2019
33	08/11/2019	11/04/2019	09/05/2019	06/06/2019	04/07/2019	01/08/2019	15/08/2019
34	15/11/2019	18/04/2019	16/05/2019	13/06/2019	11/07/2019	08/08/2019	22/08/2019
35	22/11/2019	25/04/2019	23/05/2019	20/06/2019	18/07/2019	15/08/2019	29/08/2019
36	29/11/2019	02/05/2019	30/05/2019	27/06/2019	25/07/2019	22/08/2019	05/09/2019

\*\* Subsidiary Change 2019 Timetable commences Sunday 19/05/2019

\* Principal Change 2020 Timetable commences Sunday 15/12/2019

## Principal Timetable Change December 2019 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
37	06/12/2019	09/05/2019	06/06/2019	04/07/2019	01/08/2019	29/08/2019	12/09/2019
38	13/12/2019	16/05/2019	13/06/2019	11/07/2019	08/08/2019	05/09/2019	19/09/2019
39	20/12/2019	23/05/2019	20/06/2019	18/07/2019	15/08/2019	12/09/2019	26/09/2019
40	27/12/2019	30/05/2019	27/06/2019	25/07/2019	22/08/2019	19/09/2019	03/10/2019
41	03/01/2020	06/06/2019	04/07/2019	01/08/2019	29/08/2019	26/09/2019	10/10/2019
42	10/01/2020	13/06/2019	11/07/2019	08/08/2019	05/09/2019	03/10/2019	17/10/2019
43	17/01/2020	20/06/2019	18/07/2019	15/08/2019	12/09/2019	10/10/2019	24/10/2019
44	24/01/2020	27/06/2019	25/07/2019	22/08/2019	19/09/2019	17/10/2019	31/10/2019
45	31/01/2020	04/07/2019	01/08/2019	29/08/2019	26/09/2019	24/10/2019	07/11/2019
46	07/02/2020	11/07/2019	08/08/2019	05/09/2019	03/10/2019	31/10/2019	14/11/2019
47	14/02/2020	18/07/2019	15/08/2019	12/09/2019	10/10/2019	07/11/2019	21/11/2019
48	21/02/2020	25/07/2019	22/08/2019	19/09/2019	17/10/2019	14/11/2019	28/11/2019
49	28/02/2020	01/08/2019	29/08/2019	26/09/2019	24/10/2019	21/11/2019	05/12/2019
50	06/03/2020	08/08/2019	05/09/2019	03/10/2019	31/10/2019	28/11/2019	12/12/2019
51	13/03/2020	15/08/2019	12/09/2019	10/10/2019	07/11/2019	05/12/2019	19/12/2019
52	20/03/2020	22/08/2019	19/09/2019	17/10/2019	14/11/2019	12/12/2019	26/12/2019
1	27/03/2020	29/08/2019	26/09/2019	24/10/2019	21/11/2019	19/12/2019	02/01/2020
2	03/04/2020	05/09/2019	03/10/2019	31/10/2019	28/11/2019	26/12/2019	09/01/2020
3	10/04/2020	12/09/2019	10/10/2019	07/11/2019	05/12/2019	02/01/2020	16/01/2020
4	17/04/2020	19/09/2019	17/10/2019	14/11/2019	12/12/2019	09/01/2020	23/01/2020
5	24/04/2020	26/09/2019	24/10/2019	21/11/2019	19/12/2019	16/01/2020	30/01/2020
6	01/05/2020	03/10/2019	31/10/2019	28/11/2019	26/12/2019	23/01/2020	06/02/2020
7	08/05/2020	10/10/2019	07/11/2019	05/12/2019	02/01/2020	30/01/2020	13/02/2020
**Principal Change 2020 Timetable commences Sunday 15/12/2019							
* Subsidiary Change 2020 Timetable commences Sunday 16/05/2020							

## Subsidiary Timetable Change May 2020 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
8	15/05/2020	17/10/2019	14/11/2019	12/12/2019	09/01/2020	06/02/2020	20/02/2020
9	22/05/2020	24/10/2019	21/11/2019	19/12/2019	16/01/2020	13/02/2020	27/02/2020
10	29/05/2020	31/10/2019	28/11/2019	26/12/2019	23/01/2020	20/02/2020	05/03/2020
11	05/06/2020	07/11/2019	05/12/2019	02/01/2020	30/01/2020	27/02/2020	12/03/2020
12	12/06/2020	14/11/2019	12/12/2019	09/01/2020	06/02/2020	05/03/2020	19/03/2020
13	19/06/2020	21/11/2019	19/12/2019	16/01/2020	13/02/2020	12/03/2020	26/03/2020
14	26/06/2020	28/11/2019	26/12/2019	23/01/2020	20/02/2020	19/03/2020	02/04/2020
15	03/07/2020	05/12/2019	02/01/2020	30/01/2020	27/02/2020	26/03/2020	09/04/2020
16	10/07/2020	12/12/2019	09/01/2020	06/02/2020	05/03/2020	02/04/2020	16/04/2020
17	17/07/2020	19/12/2019	16/01/2020	13/02/2020	12/03/2020	09/04/2020	23/04/2020
18	24/07/2020	26/12/2019	23/01/2020	20/02/2020	19/03/2020	16/04/2020	30/04/2020
19	31/07/2020	02/01/2020	30/01/2020	27/02/2020	26/03/2020	23/04/2020	07/05/2020
20	07/08/2020	09/01/2020	06/02/2020	05/03/2020	02/04/2020	30/04/2020	14/05/2020
21	14/08/2020	16/01/2020	13/02/2020	12/03/2020	09/04/2020	07/05/2020	21/05/2020
22	21/08/2020	23/01/2020	20/02/2020	19/03/2020	16/04/2020	14/05/2020	28/05/2020
23	28/08/2020	30/01/2020	27/02/2020	26/03/2020	23/04/2020	21/05/2020	04/06/2020
24	04/09/2020	06/02/2020	05/03/2020	02/04/2020	30/04/2020	28/05/2020	11/06/2020
25	11/09/2020	13/02/2020	12/03/2020	09/04/2020	07/05/2020	04/06/2020	18/06/2020
26	18/09/2020	20/02/2020	19/03/2020	16/04/2020	14/05/2020	11/06/2020	25/06/2020
27	25/09/2020	27/02/2020	26/03/2020	23/04/2020	21/05/2020	18/06/2020	02/07/2020
28	02/10/2020	05/03/2020	02/04/2020	30/04/2020	28/05/2020	25/06/2020	09/07/2020
29	09/10/2020	12/03/2020	09/04/2020	07/05/2020	04/06/2020	02/07/2020	16/07/2020
30	16/10/2020	19/03/2020	16/04/2020	14/05/2020	11/06/2020	09/07/2020	23/07/2020
31	23/10/2020	26/03/2020	23/04/2020	21/05/2020	18/06/2020	16/07/2020	30/07/2020
32	30/10/2020	02/04/2020	30/04/2020	28/05/2020	25/06/2020	23/07/2020	06/08/2020
33	06/11/2020	09/04/2020	07/05/2020	04/06/2020	02/07/2020	30/07/2020	13/08/2020
34	13/11/2020	16/04/2020	14/05/2020	11/06/2020	09/07/2020	06/08/2020	20/08/2020
35	20/11/2020	23/04/2020	21/05/2020	18/06/2020	16/07/2020	13/08/2020	27/08/2020
36	27/11/2020	30/04/2020	28/05/2020	25/06/2020	23/07/2020	20/08/2020	03/09/2020
37	04/12/2020	07/05/2020	04/06/2020	02/07/2020	30/07/2020	27/08/2020	10/09/2020
** Subsidiary Change 2020 Timetable commences Sunday 17/05/2020							
* Principal Change 2021 Timetable commences Sunday 12/12/2020							

## NUMBERING OF PUBLICATIONS - 2018 - 2021

No	Commencement Date	No	Commencement Date	No	Commencement Date
	<b>2018</b>	21	17-Aug	5	26-Apr
38	15-Dec	22	24-Aug	6	03-May
39	22-Dec	23	31-Aug	7	10-May
40	29-Dec	24	07-Sep	8	17-May
	<b>2019</b>	25	14-Sep	9	24-May
41	05-Jan	26	21-Sep	10	31-May
42	12-Jan	27	28-Sep	11	07-Jun
43	19-Jan	28	05-Oct	12	14-Jun
44	26-Jan	29	12-Oct	13	21-Jun
45	02-Feb	30	19-Oct	14	28-Jun
46	09-Feb	31	26-Oct	15	05-Jul
47	16-Feb	32	02-Nov	16	12-Jul
48	23-Feb	33	09-Nov	17	19-Jul
49	02-Mar	34	16-Nov	18	26-Jul
50	09-Mar	35	23-Nov	19	02-Aug
51	16-Mar	36	30-Nov	20	09-Aug
52	23-Mar	37	07-Dec	21	16-Aug
1	30-Mar	38	14-Dec	22	23-Aug
2	06-Apr	39	21-Dec	23	30-Aug
3	13-Apr	40	28-Dec	24	06-Sep
4	20-Apr		<b>2020</b>	25	13-Sep
5	27-Apr	41	03-Jan	26	20-Sep
6	04-May	42	11-Jan	27	27-Sep
7	11-May	43	18-Jan	28	04-Oct
8	18-May	44	25-Jan	29	11-Oct
9	25-May	45	01-Feb	30	18-Oct
10	01-Jun	46	08-Feb	31	25-Oct
11	08-Jun	47	15-Feb	32	01-Nov
12	15-Jun	48	22-Feb	33	08-Nov
13	22-Jun	49	01-Mar	34	15-Nov
14	29-Jun	50	08-Mar	35	22-Nov
15	06-Jul	51	15-Mar	36	29-Nov
16	13-Jul	52	22-Mar	37	06-Dec
17	20-Jul	1	29-Mar	38	13-Dec
18	27-Jul	2	05-Apr	39	20-Dec
19	03-Aug	3	12-Apr	40	27-Dec
20	10-Aug	4	19-Apr		